
Bulletin # 018

Brentwood High Street – Improvement Works

As part of the ongoing construction works the following programmed works will be in progress during the w/c 05 October to w/e 31 October 2009: -

Phase 12 North side

Ch. 790 – 810 (Clement Joscelyne to Ongar Road)

- New high containment kerbing installed around radius kerb line High Street to Ongar Road
- Install concrete backing to kerbs and brick retaining wall over w/e 17/18.
- Lay new slab paving from Pizza Express into Ongar Road from Monday 19 October.
- Footway to be closed beyond Cash Shop to crossing point in Ongar Road Wednesday 21 October to allow construction of last section of slab paving. For pedestrian safety, the only alternative is to use the existing signal controlled crossing points in Ingrave Road, Ongar Road and Shenfield Road. Every reasonable effort will be made to complete these works on Wednesday.

Various operations will be on-going along the whole length of High Street IN THE CARRIAGEWAY, so for safety, pedestrians will be restricted to the footways. 5 crossing points will be available, as indicated below, but extra attention will be given when machinery is operating nearby.

Wilson's Corner – carriageway – plane out Monday evening, using temporary three-way traffic signals. Tuesday traffic running on planed surface with new surface course replaced Wednesday evening.

Plane out from Bank Place to New Look for final surface course to carriageway.

EDF Works – High Street from Bank Place to Weald Road

- North side, from Litten Tree to Weald Road, working in the footway to install new cables and to transfer individual services to properties. Completion programmed 21 October, subject to confirmation by EDF.
- Kerbing works follow on up to Clive Christian, as EDF complete their installation,
- Paving to be laid following kerbing works.

HIGH STREET CLOSED TO VEHICULAR TRAFFIC UNTIL 30TH OCTOBER

It will continue to be necessary for safety reasons, to restrict pedestrian movement to the footways, with barriers for the full length of High Street. Five crossing points will be available along the length of High Street, in the general vicinity of the final locations of the permanent signal controlled crossing points: -

**Wilson's Corner from Clement Joscelyne to Nationwide B.S.
Thos. Cook to Specsavers
KRISP to Nat West Bank
McDonalds to Slug and Lettuce
Mr Savile to Peking Chef (Weald Road/Kings Road junction).**

These locations may need to vary slightly as work progresses. Part of the remaining work involves resurfacing the carriageway. There will be varying differences in level between the new footway and the adjacent roadway. At the selected crossing points these differences in level will be eliminated by ramps where they are in use.

Every reasonable effort will be made to accommodate pedestrian needs during this difficult period.

Alternative arrangements for vehicular movement, especially for deliveries has been agreed prior to the closure period, and a circular has been issued to all concerned giving details of how this will need to operate and the necessary contact details.

Working Times 5th – 30th October

- | | | |
|-------------|---|------------------------|
| ● Monday | - | 06.30 hrs to 23.45 hrs |
| ● Tuesday | - | 06.30 hrs to 23.45 hrs |
| ● Wednesday | - | 06.30 hrs to 00.00 hrs |
| ● Thursday | - | 06.30 hrs to 23.45 hrs |
| ● Friday | - | 06.30 hrs to 23.45 hrs |
| ● Saturday | - | 06.30 hrs to 23.45 hrs |
| ● Sundays | - | 09.00 hrs to 21.00 hrs |

HIGH STREET CLOSED TO VEHICULAR TRAFFIC FOR 25 DAYS FROM 05 OCTOBER.